Report Printed: 11/28/2016

Base Date: 03/31/2016

Construction Office Performance Measures
For Contracts Completed Thrird Quarter of Fiscal Year 2015/2016

TONracts 1g Finar
Acceptance Through This Quarter Contracts Reaching Final
Contracts That Reached "PASS" Status Through This Quarter (Ct ) (Cumulative) Ac 1ce For This Quarter
NUMDET of
% Cost % Contracts | % Total CEI Contracts Final | % of Contracts
% Time % Contracts <| Increase Over <10% Cost Of Avoidable Cost % | Avoidable Time| Days from Final | Days from Final Accepted with CPPR
Number of Total Original Increase of |20% Increase Original Increase in Present Total Avoidable of Original % of Original | Acceptance to | Acceptance to (Number for Grades Entered | % Average Absolute Change
District Contracts Contract Amount | Original Days in Time Amount Cost Amount Premium Cost Contract Amount Days Initial Offer Project Passed Grading) Within 45 Days Post Audit Review
Tier 2 Plan Item T2-CN-7.3 T2-CN-7.2 T2-CN-7.1 T2-CN-6.1 T2-CN-6.1 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3

1 49 $ 189,505,489 5.8% 87.8% 2.7% 89.8% 12.1% $669,566.35 0.4% 1.8% 19 147 44 (44) 86.4% 0.46 %

2 46 $ 193,165,923 31.3% 71.7% 3.7% 89.1% 11.5% $318,918.86 0.2% 2.2% 38 278 40 (36) 66.7% Not Reported

3 44 $ 129,464,397 13.3% 86.4% 6.4% 86.4% 14.4% $2,563,468.17 2.0% 6.1% 23 139 44 (38) 79.0% 0.03 *%

4 21 $ 215,309,434 17.8% 81.0% 5.1% 85.7% 16.2% $983,168.96 0.5% 1.3% 22 184 23 (23) 95.7% 0.24 %

5 40 $ 457,834,727 10.5% 90.0% 21% 100.0% 6.7% $774,268.87 0.2% 3.6% 32 148 32(32) 75.0% 0.06*%

6 36 $ 133,403,104 5.6% 91.7% 2.4% 91.7% 11.8% $170,155.67 0.1% 2.6% 34 107 32 (32) 96.9% 0.11"%

7 25 $ 105,621,627 -0.4% 100.0% 0.9% 100.0% 8.1% $144,003.48 0.1% 1.7% 36 127 29 (29) 93.1% 0.04%

8 8 $ 103,491,842 2.0% 100.0% 1.0% 100.0% 9.3% $134,883.02 0.1% 2.2% 30 252 02 (02) 100.0% N/A

Totals 269 $ 1,527,796,543 11.9% 86.6% 3.0% 91.8% 10.6% $5,758,433.38 0.4% 2.9% 29 166 247 (236) 83.9%
Performance Targets 20.0% 10.0% 12.0% 1.0% 5.0% 30 275 75.0% 0.5%
Performance Description
Measure P

Number of Contracts This is the number of contracts passed during this period.
Total Original Amount This is the total value of all contracts (less Contingency Amount) passed during this period.

% Time Increase This is the increase in time (based on Days Used) over the original days expressed as a percentage of the Original Days.

% Contracts < 2.0% This is the percent of contracts where Actual Days Used minus weather days & holidays did not exceed the Original Days by more than 20%.
Increase In Time
% Cost Increase This is the increase in cost (based on Actual Expenditures) over the original contract amount expressed as a percentage of the Original Contract Amount.
% f:;:::z:;gz; This is the percent of contracts where Actual Expenditures did not exceed the Original Contract Amount less Contingencies by more than 10%.
% Total CEIl This is the Total Cost for all Construction Engineering Inspection expressed as a percentage of the Present Contract Amount.

Total Avoidable Preminum Cost This is the Total Non-Value Added Cost for all contract changes that could have been avoided.

Avoidable Cost % This is the Total Added Cost for all contract changes that could have been avoided expressed as a percentage of the Original Contract Amount.

Avoidable Time% This is the Total Days added to contract for all contract changes that could have been avoided expressed as a percentage of the Original Contract Days.

Days To Initial Offer This is the Total number of days between the Contract Final Accepted date and the Initial Final Offer of Payment Date by the Department.
Days to Project Passed This is the Total number of days between the Contract Final Accepted date and the Contract Pass Date.

Number of Contracts Reaching
Final Acceptance

% of Contracts/CPPR Grades
Within 45 Days

% Average Absolute Change
Post Audit Review

This is the number of contracts that reached Final Acceptance Status through this quarter.
This is the percent of contracts that reach Final Acceptance that had CPPR Grades entered within 45 days of Final Acceptance.

This is the absolute change to contract amount value for Post Audit Reviews by CCEIl and In-house CEI. An * indicates that pending other job(s), Post Audit Reviews are not completed.
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District Total Ceicost Present Amt. |% CEIl Cost COPY FROM D2..D10/EDIT/PASTE SPECIAL/VALUES/ENTER
1 $23,863,212.27 196,729,963 12.1%
2 $23,113,708.27 201,850,310 11.5%
3 $19,267,289.11 133,851,511 14.4%
4 $36,513,598.70 225,452,646 16.2%
5 $33,108,201.52 495,318,342 6.7%
6 $16,174,963.98 136,921,612 11.8%
7 $8,718,982.56 107,078,352 8.1%
8 $9,697,972.02 104,401,905 9.3%
ST $170,457,928.43 1,601,604,641 10.6%

copied CEI from

\\seccaddsrv\Construction\Users\Quarter_Reports\FY 2015 2016\Per

formance_Measures\Qtr1\CEICOST .xls

copied Present amount from 3rd Qtr report (summary sheet)




Report F’”'_“edi 11/28/2016 Construction Office Performance Measures
Base Date: 04/10/2015 For PPP Contracts Completed Third Quarter of Fiscal Year 2014/2015

Note: There were no PPP contracts passed this quarter.
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Note: There were no PPP contracts passed this quarter.



